Reply to Attn of:

National Aerocnautics and
Space Administration

Lyndon B. Johnson Space Center
2101 NASA Road 1
Houston, Texas 77058-3696

May 1, 2006
EA-06-020

Professor Samuel Ting

Massachusetts Institute of Technology
Laboratory for Nuclear Science
Cambridge, MS 02139

Dear Professor Ting:

I would like to take this opportunity to reiterate a point made at the recent AMS General
Technical Interchange Meeting in Geneva. The AMS Master Schedules shows that one
of the most critical issues with the AMS schedule is the development of the Power
Distribution System. Work on this system has been on hold for some time due to
contractual issues. The AMS Project Office is concerned about this delay and would like
to encourage the Collaboration to work to rectify these contractual issues and move
forward with the PDS as soon as possible.

Cordially,
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SteAe Porter

AMS Project Manager, EA
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